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August S ,  1991 

Mr. Frazer P. Lockhart 
U. S. Department of Energy 
Rocky Flats Office 
P . O .  B o x  928 
Golden, Colorado 80402-0928 

Dear Mr. Lockhart, 

This letter is issued in response to your letter dated August 
7, 1991 requesting an extension of the Interagency Agreement 
(IAG) schedule for the delivery of the final work plan for 
"Control of Radionuclide Levels in Water Discharges From Rocky 
Flats Plantt1. 

We refer you to our ]oint letter of February 8, 1991 which 
confirmed a DOE, CDH and EPA understanding that "timelyag 
requests for extensions must be submitted by DOE 14 days prior 
to the due date of the deliverable. The due date for the 
sublect document is August 13th; therefore, the request for 
extension is not timely. Any future requests for extension 
must be timely. 

Transmittal letters for all CDH and EPA comments designate a 
contact person to allow DOE to clarify agency comments. These 
persons have not been contacted in an attempt to resolve the 
technical issues prior to a request for extension. Any future 
requests for extension must be preceded by a dialogue between 
the designated technical personnel. 
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In recognition of the approximate three week extension granted 
for the submittal of the draft work plan, CDH and EPA will 
grant an extension of the due date for t h e  final document to 
Monday, September 1 6 ,  1991.  This will provide approximately 
five weeks, as of today's date, to finalize the document. CDH 
and EPA staff will be available to discuss and attempt to 
resolve relevant technical issues. 

Sincerely, A 

J 
GaGd W. Baughman, Unit Leader 
Hazardous Waste Facilities Rocky Flats Prolect, 
Hazardous Materials and U. S .  Environmental 
Waste Management Division Protection Agency 

Martin Hestmark, Manager 

cc: Daniel Miller, Colo. AGO 
Peter Ornstein, EPA 
Barbara Barry, CDH/RFPU 
Thomas T. Olsen, DOE 
,Tom Greengard, EG&G 


